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ESTIMATE RUN 08/21/2018

ESTIMATE SUMMARY 10:25:03

CONTID: C20547         ESTIMATE NO: 0012 PROG 2005

PCN: 20547-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

HLT VMS CMS LUS REPLACEMENT PERCENT TIME:

PROJECT NO: NHPP0702-352                  

HLT VMS CMS LUS REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

Casper Electric, Inc. PAY PERIOD ENDING

3150 East Yellowstone Hwy., DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Casper WY 82609     (307)237-3003 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,891,077.62 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,060,140.82 NON-PARTICIPATING 312,281.77

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-50,667.10

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

86.26

FIXED COMPLETION DATE

FIXED COMPLETION DATE

89.24%

311,007.57

312,281.77

261,614.67

261,614.67

$

$

$

$

30,653.54

2,549,416.51

2,580,070.05

25,194.73

2,605,264.78

-45,902.11

0.00

2,559,362.67

0.00

AMOUNT DUE 2,559,362.67 261,614.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 261,614.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

471.0 TIME ALLOW: 11/1/2018 ??:??:??

ORIG TIME ALLOW: 11/1/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/05/2017

05/05/2017

08/18/2018

01/05/2017

01/18/2017

01/18/2017

05/05/2017
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PCN: 20547-BID    ESTIMATE RUN 08/21/2018

PROJECT: NHPP0702-352                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Dynamic Message Sign 5.000

0.000

202-00823  
 

4,752.005.000

0.00

5.000

EACH

950.40000

0010 Laborer 14.000

18.000

203-02330  
 

1,920.0032.000

1,080.00

32.000

HOUR

60.00000

0015 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

30.00000

0020 Reset Flashing Beacon 2.000

2.000

210-00825  
 

960.004.000

480.00

4.000

EACH

240.00000

0025 *Wildlife Biologist 4.500

0.000

240-00000  
 

590.634.500

0.00

8.000

HOUR

131.25000

0030 2 Inch Electrical Conduit 0.000

25.000

613-00200  
 

620.5025.000

620.50

25.000

LF  

24.82000

0035 2 Inch Electrical Conduit (Plastic) 20.000

0.000

613-01200  
 

270.2020.000

0.00

20.000

LF  

13.51000

0040 Wiring 0.950

0.050

613-10000  
 

171,413.831.000

8,570.69

1.000

L S 

171,413.83000

0045 Dynamic Message Sign Controller 0.000

3.000

614-10116  
 

19,411.773.000

19,411.77

3.000

EACH

6,470.59000

0045 MATERIAL ALLOWANCE Controller Cabinet 3.000

-3.000

0.000.000

-10,380.00EACH

3,460.00000

0050 Variable Message Sign LED (Single Faced) 3.300

1.800

614-10145  
 

153,676.015.100

54,238.59

6.000

EACH

30,132.55000
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PCN: 20547-BID    ESTIMATE RUN

PROJECT: NHPP0702-352                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0050 MATERIAL ALLOWANCE Traffic Equipment 3.000

-1.800

25,194.731.200

-37,792.10EACH

20,995.61000

0055 Communications Cabinet 2.000

0.000

614-72830  
 

17,564.702.000

0.00

2.000

EACH

8,782.35000

0060 Uninterrupted Power Supply 3.000

0.000

614-86800  
 

26,805.873.000

0.00

3.000

EACH

8,935.29000

0065 *Mobilization 0.580

0.000

626-00000  
 

261,000.000.580

0.00

1.000

L S 

450,000.00000

0070 *Public Information Services (Tier IV) 0.710

0.210

626-01104  
 

16,675.000.920

3,806.25

1.000

L S 

18,125.00000

0075 *Flagging 231.500

31.000

630-00000  
 

9,187.50262.500

1,085.00

300.000

HOUR

35.00000

0080 *Traffic Control Inspection 85.000

7.000

630-00007  
 

34,500.0092.000

2,625.00

100.000

DAY 

375.00000

0085 *Traffic Control Management 111.000

13.000

630-00012  
 

131,750.00124.000

13,812.50

140.000

DAY 

1,062.50000

0090 *Flashing Beacon (Portable) 2.000

3.400

630-80001  
 

5,062.505.400

3,187.50

6.000

EACH

937.50000

0095 *Construction Traffic Sign (Panel Size A) 5.000

4.000

630-80341  
 

112.509.000

50.00

10.000

EACH

12.50000

0100 *Construction Traffic Sign (Panel Size B) 14.500

11.600

630-80342  
 

652.5026.100

290.00

29.000

EACH

25.00000
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PCN: 20547-BID    ESTIMATE RUN 08/21/2018

PROJECT: NHPP0702-352                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Construction Traffic Sign (Panel Size C) 1.500

1.200

630-80343  
 

101.252.700

45.00

3.000

EACH

37.50000

0110 *Construction Traffic Sign (Special) FASTER Fun ding 
Sign

30.000

24.000

630-80344  
 

1,350.0054.000

600.00

60.000

SF  

25.00000

0115 *Advance Warning Flashing or Sequencing Arrow P anel (C
Type) 

0.500

0.400

630-80358  
 

1,968.750.900

875.00

1.000

EACH

2,187.50000

0120 *Drum Channelizing Device 15.500

12.400

630-80360  
 

34.8827.900

15.50

31.000

EACH

1.25000

0125 *Drum Channelizing Device (With Light) (Flashin g) 14.500

11.600

630-80363  
 

32.6326.100

14.50

29.000

EACH

1.25000

0130 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

1.25000

0135 *Portable Traffic Speed Monitor 0.500

1.300

630-80367  
 

2,812.501.800

2,031.25

2.000

EACH

1,562.50000

0140 *Channelizing Device (Special) 70.000

56.000

630-80390  
 

3,937.50126.000

1,750.00

140.000

EACH

31.25000

0145 *Mobile Attenuator 101.000

21.000

630-85041  
 

30,500.00122.000

5,250.00

130.000

DAY 

250.00000

0150 Night Work Lighting 0.880

0.120

632-00000  
 

24,000.001.000

2,880.00

1.000

L S 

24,000.00000

0155 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

10,000.000

F A 

1.00000
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PCN: 20547-BID    ESTIMATE RUN 08/21/2018

PROJECT: NHPP0702-352                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0165 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0170 F/A On-The-Job Trainee 3,079.000

488.000

700-70023  
 

3,567.003,567.000

488.00

3,567.000

F A 

1.00000

0175 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

0.000

F A 

1.00000

0180 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 950,424.7575,034.951,178,356.17CURRENT AMT0200 $ $ $

CAT NO0300 F-08-AP 

0190 Removal of Dynamic Message Sign 53.000

3.000

202-00823  
 

53,222.4056.000

2,851.20

56.000

EACH

950.40000

0195 Removal of Traffic Signal Controller Cabinet 0.000

4.000

202-00855  
 

1,440.004.000

1,440.00

4.000

EACH

360.00000

0200 Reset Flashing Beacon 2.000

0.000

210-00825  
 

480.002.000

0.00

2.000

EACH

240.00000

0205 Reset Traffic Signal Head 12.000

0.000

210-00831  
 

4,320.0012.000

0.00

12.000

EACH

360.00000

0210 1/2 Inch Electrical Conduit 50.000

0.000

613-00050  
 

702.5050.000

0.00

50.000

LF  

14.05000
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PCN: 20547-BID    ESTIMATE RUN 08/21/2018

PROJECT: NHPP0702-352                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:03

CUMULATIVE
AMOUNT

CAT NO0300 F-08-AP 

0215 1 Inch Electrical Conduit 630.000

0.000

613-00100  
 

10,376.10630.000

0.00

635.000

LF  

16.47000

0220 1-1/4 Inch Electrical Conduit 0.000

0.000

613-00125  
 

0.000.000

0.00

0.000

LF  

19.03000

0225 1-1/2 Inch Electrical Conduit 264.000

0.000

613-00150  
 

5,813.28264.000

0.00

264.000

LF  

22.02000

0230 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

0.000

LF  

24.82000

0235 Variable Message Sign LED (Single Faced) 10.700

2.400

614-10145  
 

394,736.4113.100

72,318.12

14.000

EACH

30,132.55000

0235 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

20,995.61000

0240 Lane Use Control Signal LED (Double Faced) 25.800

1.200

614-10240  
 

109,935.9027.000

4,886.04

27.000

EACH

4,071.70000

0240 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

2,495.00000

0245 Lane Use Control Signal LED (Single Faced) 17.000

0.000

614-10245  
 

56,305.8717.000

0.00

17.000

EACH

3,312.11000

0245 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

1,850.00000
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PCN: 20547-BID    ESTIMATE RUN 08/21/2018

PROJECT: NHPP0702-352                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:03

CUMULATIVE
AMOUNT

CAT NO0300 F-08-AP 

0410 Added Item (Each)/ Engineered Mounting System for V MS 
E70

1.000

0.000

900-00007  
 

4,900.001.000

0.00

1.000

EACH

4,900.00000

CAT 642,232.4681,495.36669,434.10CURRENT AMT0300 $ $ $

CAT NO0301 F-08-AQ 

0250 Removal of Dynamic Message Sign 49.000

3.000

202-00823  
 

49,420.8052.000

2,851.20

52.000

EACH

950.40000

0255 Removal of Traffic Signal Controller Cabinet 0.000

4.000

202-00855  
 

1,440.004.000

1,440.00

4.000

EACH

360.00000

0260 Reset Flashing Beacon 2.000

0.000

210-00825  
 

480.002.000

0.00

2.000

EACH

240.00000

0265 Reset Traffic Signal Head 12.000

0.000

210-00831  
 

4,320.0012.000

0.00

12.000

EACH

360.00000

0270 1/2 Inch Electrical Conduit 0.000

0.000

613-00050  
 

0.000.000

0.00

0.000

LF  

14.05000

0275 1 Inch Electrical Conduit 781.000

0.000

613-00100  
 

12,863.07781.000

0.00

781.000

LF  

16.47000

0280 1-1/4 Inch Electrical Conduit 35.000

0.000

613-00125  
 

666.0535.000

0.00

35.000

LF  

19.03000

0285 1-1/2 Inch Electrical Conduit 312.000

0.000

613-00150  
 

6,870.24312.000

0.00

312.000

LF  

22.02000

0290 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

0.000

LF  

24.82000
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PCN: 20547-BID    ESTIMATE RUN 08/21/2018

PROJECT: NHPP0702-352                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:03

CUMULATIVE
AMOUNT

CAT NO0301 F-08-AQ 

0295 Concrete Foundation Pad 1.000

0.000

613-40000  
 

970.001.000

0.00

1.000

EACH

970.00000

0300 4-Plex Receptacle (With Back Box and Cover) 33.000

10.000

613-50130  
 

26,635.4943.000

6,194.30

43.000

EACH

619.43000

0305 2-Plex Receptacle (With Box and Cover) 0.000

0.000

613-50132  
 

0.000.000

0.00

0.000

EACH

507.86000

0310 Power Transformer 2.000

0.000

613-50355  
 

5,951.062.000

0.00

3.000

EACH

2,975.53000

0315 Circuit Breaker (20A, 1 Pole) 91.000

0.000

613-80002  
 

13,195.0091.000

0.00

91.000

EACH

145.00000

0320 Circuit Breaker (40A, 2 Pole) 10.000

2.000

613-80004  
 

1,740.0012.000

290.00

12.000

EACH

145.00000

0325 Circuit Breaker (50A, 3 Pole) 9.000

1.000

613-80005  
 

1,450.0010.000

145.00

10.000

EACH

145.00000

0330 Circuit Breaker (70A, 2 Pole) 1.000

1.000

613-80007  
 

290.002.000

145.00

2.000

EACH

145.00000

0335 Circuit Breaker (80A, 2 Pole) 0.000

0.000

613-80008  
 

0.000.000

0.00

1.000

EACH

145.00000

0340 Circuit Breaker (100A, 2 Pole) 0.000

0.000

613-80012  
 

0.000.000

0.00

2.000

EACH

145.00000

0345 Circuit Breaker (100A, 3 Pole) 0.000

0.000

613-80013  
 

0.000.000

0.00

1.000

EACH

150.00000
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PCN: 20547-BID    ESTIMATE RUN 08/21/2018

PROJECT: NHPP0702-352                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:03

CUMULATIVE
AMOUNT

CAT NO0301 F-08-AQ 

0350 Panelboard (100A, 120/208V, 3 Phase, 42 Circuit ) 1.000

0.000

613-81010  
 

2,363.751.000

0.00

1.000

EACH

2,363.75000

0355 Dynamic Message Sign Controller 11.000

2.000

614-10116  
 

84,117.6713.000

12,941.18

13.000

EACH

6,470.59000

0355 MATERIAL ALLOWANCE Controller Cabinet 0.000

0.000

0.000.000

0.00EACH

3,460.00000

0360 Variable Message Sign LED (Single Faced) 10.000

2.100

614-10145  
 

364,603.8612.100

63,278.36

13.000

EACH

30,132.55000

0360 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

20,995.61000

0365 Lane Use Control Signal LED (Double Faced) 23.800

1.200

614-10240  
 

101,792.5025.000

4,886.04

25.000

EACH

4,071.70000

0365 MATERIAL ALLOWANCE Traffic Equipment 1.000

-1.000

0.000.000

-2,495.00EACH

2,495.00000

0370 Lane Use Control Signal LED (Single Faced) 17.000

0.000

614-10245  
 

56,305.8717.000

0.00

17.000

EACH

3,312.11000

0370 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

1,850.00000

0375 Communications Cabinet (Type 2) 8.000

0.000

614-72832  
 

68,235.288.000

0.00

8.000

EACH

8,529.41000

0380 Uninterrupted Power Supply 11.500

0.500

614-86800  
 

107,223.4812.000

4,467.65

12.000

EACH

8,935.29000
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PCN: 20547-BID    ESTIMATE RUN 08/21/2018

PROJECT: NHPP0702-352                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:03

CUMULATIVE
AMOUNT

CAT NO0301 F-08-AQ 

0395 Added Item (Each)/ NEMA 12 (12'x12'x48') Wiring Tro ugh 8.000

0.000

900-00007  
 

14,200.008.000

0.00

8.000

EACH

1,775.00000

0400 Added Item (Each)/ Furnish Power Transformer 1.000

0.000

900-00007  
 

2,217.001.000

0.00

1.000

EACH

2,217.00000

0405 Added Item (Dollar)/ Triac Semiconductor with Snubb er 
Circuit/SMCO 6

38,762.240

10,940.630

900-00006  
 

49,702.8749,702.870

10,940.63

49,702.870

DOL 

1.00000

0415 Added Item (Each)/ Engineered Mounting System for V MS 
W69

1.000

0.000

900-00007  
 

4,900.001.000

0.00

1.000

EACH

4,900.00000

CAT 981,953.99105,084.361,012,633.81CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0385 Field Office (Class 2) 1.000

0.000

620-00002  
 

21,653.541.000

0.00

1.000

EACH

21,653.54000

0390 Sanitary Facility 1.000

0.000

620-00020  
 

9,000.001.000

0.00

1.000

EACH

9,000.00000

CAT 30,653.540.0030,653.54CURRENT AMT0400 $ $ $

$ 2,605,264.74261,614.67$2,891,077.62$CURRENT AMTPROJECT TOTAL


